



# Porirua Development Timeline

Timing	Activity
June to October 2019	We will engage with the people of eastern Porirua so we can understand community views before we prepare a comprehensive plan for the project.
Mid 2019	The Ministry of Education holds initial community consultation about the options for eastern Porirua's future education needs.
Late 2019/ Early 2020	We complete the 'high level' planning process for eastern Porirua.
Early 2020	We begin the first neighbourhood planning process with the community.
Mid 2020	The first Housing New Zealand tenants move house.
2020-2021	All Housing New Zealand tenants involved in the first stage of redevelopment move house. Construction of new homes gets started.

**Porirua  
Development**